



July 21, 2017

#25

Latest News

- D2: Project is on schedule for approval of a Locally Preferred Alternative by the DART Board and Dallas City Council in August/September.
- D2: Three corridor alternatives are being reviewed. Each begins on the west side using DART-owned right-of-way through Victory Park. The alternatives are on Pacific, Elm, and Commerce. All alternatives include options for connecting to the Deep Ellum area by way of Swiss Ave.
- Dallas Streetcar: Planning workshop with City of Dallas staff scheduled for August in anticipation of Dallas City Council action on a Streetcar Locally Preferred Alternative alignment coinciding with D2 Subway LPA.
- Cotton Belt: Second Round of Area Focus Groups planned for the last two weeks of August
- Cotton Belt: Second Round of Public Meetings planned for the first two weeks in September
- D2 and Cotton Belt: DART staff continue reviewing alternatives to federal funding. Board discussions will continue through the summer.

D2 Meetings since July 13

- **Wed, Jul 19; Meeting with Shraman property representatives;** discussed implementation issues associated with the Museum Way Station and North portal locations.

D2 Upcoming Meetings

- Ongoing coordination discussions between DART and City of Dallas staff.
- Continuing to engage business and community leaders to keep them informed on project status.

Cotton Belt Upcoming Meetings

- Second Round of Area Focus Groups planned for the last two weeks of August
- Second Round of Public Meetings planned for the first two weeks in September
- Ongoing coordination discussions between DART and corridor city staffs.

- Continuing to engage business and community leaders to keep them informed on Cotton Belt project status.

Stay Connected

- DART.org/Growth
- DART.org/MyDARTUpdates
- [@dartmedia](https://twitter.com/dartmedia)